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South Groundwater Contamination Plume - Part 1 (A1 ternate Water S U D D ~ Y ~  

Design work on the Certified for Construction (CFC) design package for the 
entire Alternate Water Supply system, i .e. , including the "Delta Steel" 
portion, is ongoing and is scheduled to be completed and issued to WEMCO on 
November 1, 1991. 

ASI/IT is preparing the cost account plan for the Soil Sampling/Analysis scope 
of work for issuance on November 1, 1991. 

I ASI/IT i s  evaluating the data taken on the Albright and Wilson Americas, Inc. 
test well. 

South Groundwater Contamination Plume - Part 2 (PumD and Discharqel 

The report is scheduled to be issued on November 8, 1991 to the 
, DOE-FO. 

The South Pl ume Groundwater Extraction System Operation and Maintenance Manual 
developed to effectively operate the groundwater extraction well system is 
scheduled to be transmitted from DOE-FO to U.S. EPA and Ohio EPA on 
November 1, 1991, for review and comments. 

South Groundwater Contamination Plume - Part 3 (Installation and operation o f  
an Interim Advanced Wastewater Treatment ( IAWWT) system to reduce contaminant 
loadinq to the Great Miami River to a level less than 1.700 DOUndS Der .year) 

The Utility Design Package for the IAWWT has been modified by Parsons to 
incorporate the additional treatment capacity required to comply with the 
intent o f  the South Plume EE/CA dispute resolution. 
currently under review by WEMCO and the DOE-FO. Review comments will be 
transmitted to Parsons on November 11, 1991. 

This design package is 

The Trailer Design Package has been completed and transmitted to Rust 
Engineering to prepare the bid package. 
November 4, 1991. 

The bid package will be issued by 

General Comments 

The revised South Groundwater Contamination Plume Removal Action EE/CA 
Addendum will be issued to the DOE-HQ on November 4, 1991. This revision 
includes Modifications that reflect the responses to the Ohio EPA comments, 
verbal comments received from DOE-HQ, and U.S. EPA comments. 


